

Status report of WP5 activities January to March 2009

1. organisation of the kickoff meeting in Norrköping, 26-27 January 2009, minutes
2. homepage at www.baltex-research.eu/ecosupport maintained by the BALTEX secretariat (Marcus Reckermann)
3. project logo
4. appointment of a management support group at SMHI (Anders Höglund, Robinson Hordoir, Ulrike Löptien, Markus Meier)
5. legal check of the consortium agreement
6. information of project partners about the homepage, BONUS matters, consortium agreement, internal administration
7. organization of the data management at SMHI (Anders Höglund) and distribution of atmospheric forcing data from the ERA40 downscaling experiment 1960-2007 with RCA3.0 (see Höglund et al. 2009, <http://www.smhi.se/cmp/jsp/polopoly.jsp?d=12099&a=40225&l=sv>)
8. organisation of the first management meeting via phone on 1 April 2009, minutes
9. start of a meeting calendar at the homepage

Reference:

Höglund, A., H.E.M. Meier, B. Broman and E. Kriezi 2009: Validation and correction of regionalised ERA-40 wind fields over the Baltic Sea using the Rossby Centre Atmosphere model RCA3.0, SMHI Report Oceanografi No. 97, 35 pp.